**Stage 1: Initiation**
Establish the DEB PSP through identifying and implicating potential stakeholders. 
Duration: November 2011 - December 2011

**Stage 2: Consultation**
Identification of uncertainties from:
- Consultation survey of patients, carers and HCPs.
- Updated systematic review in EB.
- Current evidence search: guidelines, DEBRA, UK-DUETs, NHC-evidence.
Duration: December 2012 - February 2012

**Stage 3: Collation**
Not-therapy uncertainties and duplicates were removed. Remainder uncertainties were combined, if possible, and refined into a long list. All were included into the UK DUETs database.
Duration: February 2012 - May 2012

**Stage 4: Ranking exercise**
Identification of the favorite topics from the previous list of uncertainties and elaboration of a Top-20 list.
Duration: May 2012 - September 2012

**Stage 5: Final Prioritization Workshop**
Identification of the Top 10 research priorities for the treatment of DEB through consensus between patients, carers and HCPs.
Duration: 1 afternoon